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APPENDIX E
DEBRIS REMOVAL ON PUBLIC RIGHTS OF WAY

1.  Mission Definition.  Debris removal from public rights of way, in most cases, will be
the single largest mission the Corps will receive from FEMA following a catastrophic
event.  The mission is normally stated broadly to cover all aspects of debris removal.
Depending on the local governments capability, FEMA may include debris reduction and
disposal in the removal mission.

2.  Pre-Disaster Planning.

a.  Corps:  Work with local governments to understand their debris removal
capabilities and planning.

b.  Local Governments:  Local governments should consider pre-designating
debris removal areas.  Local governments could then target areas for federal
assistance.

3.  Special Coordination Issues.

a. Coordination of the public ROW mission covers a broad spectrum of
participates.  The following are key coordination POC's that play a role in debris
removal operations:

(1) State Highway Department
(2) City / County Public Works Dept. or County Engineer's Office
(3) Volunteer Organizations
(4) Military/ National Guard
(5) FEMA, DSR program manager
(6) FEMA, Debris Coordinators
(7) National Resource Conservation Service

b. Work together with the above POC's to determine which areas the corps will
target for removal.  Intervention and overlap must be avoided to prevent contract
disputes and claims.

c. Work with local government to determine the proper ROW limits and
definitions to help prevent damage or entering onto private property.

4.  Engineering.  Engineering has two major roles in the public  ROW removal mission,
writing statements of work for contracts and providing quantity estimates.

a. The detail and complexity of contract statements of work will vary greatly with
contract format.  See paragraph 5 for examples of various contract formats.



E-2

b. The most difficult task for engineering will be estimating the quantities of total
debris generated.  Most debris estimates progress through four phases.

(1) Phase I is a very rough order of magnitude, ROM, estimate.  In the
case of a hurricane the ROM estimate can begin at landfall.  The most
destructive area of the storm can be seen with Doppler radar.  CNN,
Hurricane Tracking Center and the Weather Channel all use Doppler.  The
Doppler Radar indicates the storm's density using rainfall and wind speed.
The most destructive area of the storm normally extends across the eye
and a short distance past and is indicated by a bright red color.  This area
can be plotted and followed longitudinally until wind speeds fall below
100 MPH.  The area inside the plot will indicate the most severe damage.
By using population density, vegetative cover, topography and past
information from debris removal operations, a ROM estimate can be
generated.  Another way to provide a ROM estimate is by air
reconnaissance.

(2) Phase II estimates are based on more detailed technical data, primarily
aerial photography.  Detailed aerial photos provide a visual verification of
damages.  This information can be spot checked in the field.  Other
sources such as GIS data, data from other Federal agencies and the local
government can be all compiled to support the estimate.

(3) Phase III estimates are contract specific and are usually totally verified
by field teams.

(4) Phase IV estimates are actual quantities of debris removed by contract.

5.  Contracting.  Choosing a contract format or formats for debris removal is a complex
decision.  The decision evolves around the ability to write an accurate scope of work.
Influencing factors such as intervention by others, unknown storage/disposal sites,
varying quantities and unknown quantities all affect the contract scope of work.  See
Appendix 4-A for commonly used contact formats and see the enclosed computer disk
under file "SCOPES" for examples of scopes of work used during Hurricane Andrew
response.

6.  Real Estate.  Real estate must work closely with local governments to coordinate
public ROW definitions.  Some rural roads and metropolitan streets have ROW widths
that are difficult to determine by visual observation.  Some public ROW are maintained
by private citizens such as road side ditches and may be damaged by debris contractors.
Real estate support will be required in settling these issues.

7.  Public Affairs.  This mission will require continued PA support commencing
immediately following the disaster through completion.  The debris mission, usually the
most challenging task required of the Corps, affects most of the population, is very
political, is environmentally sensitive, involves large contracts, and requires large sums
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of money.  Public affairs must take a proactive role early in the response.  Some of the
major areas that must be addressed throughout the mission are:

a.  Debris handling, tell the public what, how, and when debris should be brought
to the ROW.

b.  Tell the public what the Corps plan of action is for the debris mission.  Give
general information about types of contracts, if divided into areas show areas,
general schedules for passes, express concerns about incorporating local
contractors into the effort, and discuss environmental issues.

c.  Provide 1-800 number for questions and inquiries about Corps missions.  This
will help remove the information burden from Corps personnel performing the
various missions.

8.  Reporting.  Upward reporting should be broken out by contract or contract area and
include the following information:

a. Total mission amount
b. Map showing contract areas
c. Contract amount for each area or contract
d. Debris estimate for each area or contract in C.Y
e. Number, size, location of storage/disposal sites
f. Number of air curtain burners, chippers
g. Number of passes anticipated
h. C.Y. removed
i. % complete per pass and % complete total job
j. Estimated completion date (ECD) for each pass and total job
k. 8A, Small, disadvantaged, and minority contract status and local contractor
status

9.  Reference Information.

a. Appendix I   Contract Examples
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Tab E-1

    -  ACCURATE ACCOUNT OF ACTUAL QUANTITIES REMOVED

    -  WIDE RANGE OF COMPETITION DUE TO SIMPLICITY OF CONTRACT

    -  LOW CONTRACTOR RISK

    -  FULL TIME (SPECIALLY TRAINED) FIELD INSPECTORS REQUIRED

    -  CONTRACTOR FRAUD, IF LOADING AND DUMPING ARE NOT CLOSELY
       MONITORED

    -  SEGREGATION OF DEBRIS WILL COMPLICATE CONTRACT

    -  TRUCKS MUST BE MEASURED AND NUMBERED

    -  FOR QUANTITIES LESS THAN 50,000 CY, MONITOR LOADING OF TRUCKS
AND LOG IN DATA SUCH AS CY, TRUCK #, ETC.  CHECK DUMP TO
VERIFY PLACEMENT.

    -  FOR QUANTITIES OVER 50,000 CY, RECOMMEND A DOCUMENTATION
FORMAT (TICKET).  ISSUE A TICKET AT THE LOADING SITE, TRUCK
MUST BE LOADED PROPERLY TO RECEIVE A SIGNED TICKET
(CONTROLLED LOADING).  LOADING INSPECTOR KEEPS A COPY.
TICKET IS FINALIZED AT THE DUMP SITE BY A DUMP INSPECTOR,
WHICH VERIFIES MATERIAL WAS PLACED IN THE DUMP.  THE DUMP
INSPECTOR RETAINS A FINAL COPY AND THE TRUCK DRIVER IS
PROVIDED A FINAL COPY.  FOR LARGE JOBS INVOLVING MORE THAN
ONE AREA DIFFERENT COLOR TICKETS ARE RECOMMENDED.

UNIT PRICE CONTRACT
- CUBIC YARD -

ADVANTAGES

DISADVANTAGES

RECOMMENDATIONS
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   -  MINIMUM LABOR REQUIRED FOR MANAGEMENT

   -  CONTRACTOR SHOULDERS MOST OF THE RISK

   -  QUANTITIES DO NOT HAVE TO BE DOCUMENTED AS IN A UNIT PRICE
CONTRACT

   -  MUST HAVE A CLEAR, DEFINABLE SCOPE OF WORK THAT CAN BE
QUANTITATIVELY MEASURED BY THE CONTRACTOR

   -  OFTEN DIFFICULT TO QUANTIFY WHAT DEBRIS WILL BE BROUGHT TO
THE R-O-W FOR REMOVAL

   -  HIGH PROBABILITY OF CLAIMS IF DEBRIS ESTIMATES ARE DIFFICULT
TO ESTIMATE AND REQUIRE SPECULATION

   -  USE ANYTIME SCOPE OF WORK IS CLEARLY DEFINABLE

FIRM FIXED PRICE
LUMP SUM CONTRACTS

- AREA METHOD -

ADVANTAGES

DISADVANTAGES

RECOMMENDATIONS
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   -  MINIMUM LABOR REQUIRED FOR MANAGEMENT

   -  DEFINES SCOPE BETTER THAN AREA METHOD AND DECREASES THE
RISK OF CLAIMS DUE TO QUANTITY SPECULATION

   -  QUANTITIES DO NOT HAVE TO BE DOCUMENTED AS IN A UNIT PRICE
CONTRACT

   -  MUST HAVE ACCURATE, UP-TO-DATE PLANS AND INFORMATION ON
ALL ROADS THAT WILL BE INCLUDED IN THE "PASS" SCOPE OF WORK

   -  PUBLIC MUST COOPERATE IN THE REMOVAL PROCESS

   -  CONTRACTING AGENCY MUST BE SUCCESSFUL IN COMMUNICATING
WITH THE PUBLIC IN THE REMOVAL AREA

   -  PROVIDE 3 TO 4 PASSES DEPENDING ON THE MAGNITUDE OF THE
DISASTER

   -  SOLICIT A PRICE FOR EACH PASS AND A TOTAL JOB PRICE

   -  CLEARLY DEFINE ANY DEBRIS SEGREGATION REQUIREMENTS, ROAD
LOCATIONS BY DETAILED SCALED MAPS, TIME LAPSE BETWEEN
PASSES, AND REQUIRED TIME FRAME TO COMPLETE EACH PASS.

FIRM FIXED PRICE
LUMP SUM CONTRACTS

- PASS METHOD -

ADVANTAGES

DISADVANTAGES

RECOMMENDATIONS
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   -  EXTREMELY FLEXIBLE, NOT SCOPE DEPENDENT

   -  WIDE RANGE OF USES

   -  GREAT FOR EMERGENCY "HOT SPOTS" AND EARLY DEBRIS R-O-W
CLEARANCE

   -  CONTRACTOR MUST BE DIRECTED AS TO WHAT WORK TO PERFORM

   -  REQUIRES FULL TIME INSPECTORS

   -  REQUIRES DOCUMENTATION OF ACTUAL HOURS WORKED BY
EQUIPMENT AND OPERATORS

   -  COMPETITIVELY BID OR NEGOTIATE REASONABLE HOURLY RATES FOR
EQUIPMENT WITH OPERATORS

   -  SPECIFY EQUIPMENT AS GENERICALLY AS POSSIBLE TO ENCOURAGE
COMPETITION

   -  TRAIN INSPECTORS ON DOCUMENTATION REQUIREMENTS FOR RENTAL
CONTRACTS

EQUIPMENT RENTAL
CONTRACTS

- HOURLY RATES -

ADVANTAGES

DISADVANTAGES

RECOMMENDATIONS
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   -  FLEXIBLE, VERY GENERAL IN SCOPE, CAN BE UTILIZED WHEN
DETAILED SCOPE INFORMATION IS NOT AVAILABLE

   -  CAN WORK WITHIN A COMMON AREA WITH OTHER AGENCY
CONTRACTS

   -  NO DETAILED SCOPE INFORMATION REQUIRED TO PREPARE FOR
SOLICITATION

   -  CAN COVER A WIDE RANGE OF TASKS

   -  CAN BE IMPLEMENTED QUICKLY

   -  LABOR INTENSIVE TO MANAGE

   -  COST VERIFICATION BASED ON AUDITS, AUDIT STAFF MUST BE
FAMILIAR WITH COST CONTRACT FORMATS

   -  FEE HAS TO BE NEGOTIATED ASAP

   -  SCOPE MUST BE DEFINITIZED BEFORE 50% COMPLETION STAGE

   -  NOT RECOMMENDED FOR AGENCIES WHO ARE NOT FAMILIAR WITH
LETTER CONTRACTS OR COST PLUS FORMATS

LETTER CONTRACTS
- COST PLUS FIXED FEE -

ADVANTAGES

DISADVANTAGES

RECOMMENDATIONS
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